Print Date: 09/08/2016 STATE OF TENNESSEE
JJ07919 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP924 Estimate Number: 0007 Estimate Type: Progress Pay Period: 6/18/2016 to 09/02/2016
Contractor: LoJac Enterprises, Inc. Time
Contractor's  P.O. Box 998 Allowed: 176.0 Days
Address: Lebanon, TN 37088 Charged: 270.0 Days

Elapsed Calendar Days: 270.0 Days
Percent Time: 153.41 9,
Percent Complete($): 62.40 %
Percent Behind: 91.01 %
Contract Location: The slope stabilization on I-65 NB at LM 16.1 and 16.2 Dates
Let: 10/16/2015
Counties: DAVIDSON Awarded: 10/27/2015
Contract Executed: 11/17/2015
Date Notice to Proceed: 12/08/2015
Project(s): 19012-4162-04 Work Began: 12/18/2015
To Be Completed: 05/31/2016
Substantial Work Complete:
Accepted:
Total to Date  Previous to Date, This Estimate Amounts

Total Earnings: $1,018,769.59 $1,015,274.59

Stockpiled Materials: $0.00 $0.00

Amount Due: $1,018,769.59 $1,015,274.59

Test Report Payment Adjustments: $-1.07 $-1.07
Material Discrepancy Adjustments: $0.00 $0.00
Payment Due: $1,018,768.52 $1,015,273.52

RR004

$3,495.00
$0.00
$3,495.00

$0.00
$0.00
3,495.00

Current Contract:
Original Contract:

$1,582,205.00
$1,557,665.00
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

19012-4162-04 100.00 N/A 3,495.00 The slope stabilization and construction of a graded solid r
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
19012-4162-04 0700 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $15,000.000
AND GRADES This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $15,000.000
19012-4162-04 0700 9007 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
19012-4162-04 0700 9005 108-08.04 HOUR LIQUIDATED DAMAGES/PER Bid: 0.000 Unit Price: $4,000.000
LANE ON 1-65 This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
19012-4162-04 0700 9006 108-08.07 15MN LIQUIDATED DAMAGES/BLASTINC Bid: 0.000 Unit Price: $1,000.000
LANE CLOSURES This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
19012-4162-04 0700 9004 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0700 9004 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -2,379.380 Adj Total: -2,379.380
19012-4162-04 0700 9500 109-04.15 LS EXTRA WORK/Saw cutting rock Bid: 0.000 Unit Price: $24,540.000
trench This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $24,540.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19012-4162-04 0700 0020 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 18,000.000 Unit Price: $30.000
(UNCLASSIFIED) This Est: 0.000 This Est: $0.000
Total: 13,539.020 Total: $406,170.600
19012-4162-04 0700 9000 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $45.000
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
19012-4162-04 0700 0030 203-01.11  S.Y. PRESPLITTING OF ROCK Bid: 4,650.000 Unit Price: $35.000
EXCAVATION This Est: 0.000 This Est: $0.000
Total: 1,399.900 Total: $48,996.500
19012-4162-04 0700 0040 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 5,700.000 Unit Price: $35.000
SOLID ROCK) This Est: 0.000 This Est: $0.000
Total: 3,954.460 Total: $138,406.100
19012-4162-04 0700 9001 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $45.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
19012-4162-04 0700 0050 209-02.06 L.F. 15" TEMPORARY SLOPE DRAIN Bid: 200.000 Unit Price: $20.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
19012-4162-04 0700 0060 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 1,400.000 Unit Price: $2.000
(WITHOUT BACKING) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19012-4162-04 0700 0070  703-01  C.Y. CEMENT CONCRETE DITCH Bid: 373.000 Unit Price: $450.000
PAVING This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
19012-4162-04 0700 0080  705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 1.000 Unit Price: $7,500.000
NCHRP350 TL-3 This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
19012-4162-04 0700 0090 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 50.000 Unit Price: $40.000
This Est: 0.000 This Est: $0.000
Total: 27.900 Total: $1,116.000
19012-4162-04 0700 0100 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 1,620.000 Unit Price: $40.000
This Est: 0.000 This Est: $0.000
Total: 809.240 Total: $32,369.600
19012-4162-04 0700 0110  711-0570 L.F. 32IN SINGLE SLOPE CONCRETE  Bid: 1,580.000 Unit Price: $55.000
BARRIER WALL This Est: 0.000 This Est: $0.000
Total: 885.000 Total: $48,675.000
19012-4162-04 0700 0120 71201 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $80,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $80,000.000
19012-4162-04 0700 0130 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 1,600.000 Unit Price: $30.000
BARRIER RAIL This Est: 0.000 This Est: $0.000
Total: 900.000 Total: $27,000.000
0700  013C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000

RR004
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19012-4162-04 0700 0140 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 80.000 Unit Price: $7.500
DELINEATOR This Est: 0.000 This Est: $0.000
Total: 90.000 Total: $675.000
19012-4162-04 0700 0150 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 150.000 Unit Price: $9.000
This Est: 0.000 This Est: $0.000
Total: 974.300 Total: $8,768.700
0700 0150 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
19012-4162-04 0700 9008 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 11,901.310 Total: $11,901.310
19012-4162-04 0700 0160 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $825.000
This Est: 0.000 This Est: $0.000
Total: 8.000 Total: $6,600.000
0700 0160 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
19012-4162-04 0700 0170  712-08.10 HOUR MOBILE MESSAGE SIGN UNIT Bid: 100.000 Unit Price: $115.000
W/ATTENUATOR This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
19012-4162-04 0700 0180  713-16.01 EACH CHANGEABLE MESSAGE SIGN  Bid: 5.000 Unit Price: $6,000.000
UNIT This Est: 0.000 This Est: $0.000
Total: 8.000 Total: $48,000.000
0700 0180 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000

RR004
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19012-4162-04 0700 0190 714-04.03 L.F. CONDUIT (DESCRIPTION)/ Bid: 1,320.000 Unit Price: $5.500
(LIGHTING) This Est: 0.000 This Est: $0.000
Total: 745.000 Total: $4,097.500
0700 0190 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
19012-4162-04 0700 0200 714-05.04 EACH PULL BOXES (TYPE C) Bid: 2.000 Unit Price: $850.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $850.000
0700 0200 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
19012-4162-04 0700 0210 714-06.06 L.F. CABLE (1/C#4 AWG) Bid: 2,640.000 Unit Price: $2.000
This Est: 1,060.000 This Est: $2,120.000
Total: 2,550.000 Total: $5,100.000
0700 0210 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
19012-4162-04 0700 0220 714-08.30 EACH REMOVE & RELOCATE LIGHT Bid: 4.000 Unit Price: $2,750.000
STANDARD This Est: 0.500 This Est: $1,375.000
Total: 4.000 Total: $11,000.000
0700 0220 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000

RR004
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19012-4162-04 0700 0230 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $90,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $90,000.000
19012-4162-04 0700 0240 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 100.000 Unit Price: $3.250
CONTROL) This Est: 0.000 This Est: $0.000
Total: 133.330 Total: $433.323
0700 0240 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -0.330 Adj Total: -1.070
19012-4162-04 0700 0250 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 2,585.000 Unit Price: $2.000
(STABILIZATION) This Est: 0.000 This Est: $0.000
Total: 5,194.670 Total: $10,389.340
0700 0250 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
19012-4162-04 0700 0260 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 1,000.000 Unit Price: $2.500
12IN (DESCRIPTION)/(EPSC) This Est: 0.000 This Est: $0.000
Total: 380.000 Total: $950.000
19012-4162-04 0700 0270 801-01 UNIT SEEDING (WITH MULCH) Bid: 5.000 Unit Price: $22.000
This Est: 0.000 This Est: $0.000
Total: 5.000 Total: $110.000
19012-4162-04 0700 9002 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 0.000 Unit Price: $9.900
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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19012-4162-04 0700 0280 801-03 M.G. WATER (SEEDING & SODDING) Bid: 1.000 Unit Price: $120.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

19012-4162-04 0700 9003 801-06 UNIT MULCH Bid: 0.000 Unit Price: $13.200
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

19012-4162-04 0700 0290 803-01 S.Y. SODDING (NEW SOD) Bid: 2,000.000 Unit Price: $4.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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*END OF REPORT*
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